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INDIANA
Memorandum
Board of Works To:  Westfield Board of Public Works & Safety
Andy Cook )
Randy Graham Date: May 27, 2015
Kate Snedeker

Re:  Public Works Project Report

Clerk Treasurer Memo to Board Members
Cindy J. Gossard

Dear Board Members, I would like to take this opportunity to update you
regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance
Our current focus is on the installation is crack seal to maintain pavement
integrity and help reserve our streets. FE Harding has applied infrared repair
treatment Oak Road and have started on 161* Street. We have also started the
process of grading and installation of stone shoulders, as well as, continued
efforts to address pothole situations and assist with projects at Grand Park.

Park Maintenance
Maintenance crews have been addressing irrigation repairs, tree trimming, and
other miscellaneous park maintenance repairs. Most notably efforts have been
performed on the irrigation at Quaker Park. The installation of the new trail
connector through the park required the irrigation main to be moved and two
zones to be reconfigured.

Notable changes since 3/25/15

(317) 804-3150 office . . .
(317) 804-3181 fax 1. 2015 Resurfacing and Maintenance Improvement Project (MIP)

169" Street from Gray to Carey has been resurfaced as a joint effort with
2728 East 171st Street Langston Development. Resurfacing on 169" from Oak Ridge to Birdseye will
start early next week r soon if weather allows. Union will start once school is
out followed by Springmill once the RAB and 32 are open to traffic.
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2. 156" and Spring Mill Roundabout
Construction is almost complete and we expect this intersection to
reopen on or around June 12", If this week’s forecast changes the goal
will remain to open it to traffic on June 8.

3. 161* and Oakridge RAB
Demolition is complete and utilities have begun relocation. The closure
of this intersection is anticipated in late August.

4. Tomlinson and 191% Roundabout
Utility work continues and the project continues to progress. Because
on the 31/32 ramp closures, this route will be the primary access to
Grand Park, from US31, which will delay the partial closure.

5. Grand Park Blvd Extension
Construction of this new road is well under way. The new storm sewer
infrastructure has been mostly installed and fill is currently being hauled
in to elevate the roadway to the proposed grade. We anticipate this to
be open to traffic on toward the end of August.

Construction Projects

1. 161" Street & Carey Road Roundabout
City Project Manager: Gary Pence
Designer: DLZ
Funding: 100% locally funded (Utility Proceeds)
Contractor: E&B Paving

Roundabout is currently open to traffic. The surface layer, signage,
sidewalks, and other punch list items will be finished in the spring, as
weather permits.

2. IMMI Way (Union Street Extension to East St.)
City Project Manager: Gary Pence
Designer: A & F Engineering
Funding: 100% Federal supported construction & inspection
INDOT Bid Date: August 2014

This is a new 3 lane section of roadway that connects N. Union St, to East
St. The roadway is open to traffic and has signage, seeding, and other

(317) 804-3100 ofi punch list items to complete this spring.
- office
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3. 191* and Tomlinson Roundabout
City Project Manager: Gary Pence
Designer: USI Consulting
Funding: Utility Proceeds

Utility work continues and the project continues to progress. Because
on the 31/32 ramp closures, this route will be the primary access to
Grand Park, from US31, which will delay the partial closure.

Other Notable Projects

City Project Manager: Gary Pence

1. 156" and Spring Mill Roundabout

The project is to put in new 2 lane roundabout replacing a 4 way
stop controlled intersection. The project was let on January 14, but
unbalanced bids will require it to bid again. Most utilities are
relocated and construction is anticipated this spring. Construction
and inspection 100 percent reimbursable, by INDOT

2. 161* and Oakridge RAB

This project is to build a new 2 lane Roundabout in place of the
current 4-way stop intersection. This project will be let on Feb 4"
through INDOT. Demolition and utilities relocations are expected
to start this spring with closure and construction anticipated when
the 156" and Springmill RAB opens. Construction and inspection is
100 percent reimbursable, by INDOT.

3. Grand Park Blvd Extension

This project is a new boulevard roadway connection and roundabout
from Wheeler Road north to the existing at 186" street RAB. This
project is currently in construction with mostly earthmoving and
storm drains work presently. Expected open to traffic near the end

(317) 804-3100 office of Tune.
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4. Ditch Road Extension

This project is a new boulevard roadway section, expending from
SR 32 north and connect to a new roundabout at Casey Road. The
roadway plans are 99 percent complete and right of way is

clear. Ultilities are still in need of relocations. The current plan is to
split the project into two phases. The first contract would deal with
fixing the drainage issues on Ditch Road south of SR 32 and new
pipe under SR 32. There is currently no timeline for work, and will
proceed when vertical construction plans are presented by the
developer.

5. Towne Road for 156" street to 166™ street

This project is for sight distance improvements, roadway widening
and 3 culvert replacement project on Towne Road from 156" to
166™ street. This project is INDOT funded project (all phases are
70/30 split). Currently waiting for design contract to be approved
by INDOT. Plan to have consultant start survey and design work
this spring. Let expected July 2017.

6. Oak Trace Elementary School Safe Road to School Study

Engineering study to improve safety for Oak Trace Elementary
School. Waiting for INDOT funding approval to start study. Expect
start August 2015

City Project Manager: Phil Sundling

7. Wheeler Road Extension
® Design at 80%, awaiting final drainage decision
e Roadway reconstruction project that runs from SR 32 to
181% Street
e R/W — Wheeler parcel filed for condemnation last week,
should have findings within the next month or two
(317) 804-3100 office e Utility Proceeds funding
(317) 804-3190 fax
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8. Monon Phase 6

e Design at 90%

e Project runs from 181% to the Monon Elementary School
north of 191st

e Trailhead will remain as part of Phase 7 due to the latest
design change — won’t have time to get R/W clear and
include in Phase 6

e R/W -3 parcels left, should have all cleared in the next few
weeks

e MPO funding for PE, CN, CE — match with local Utility
Proceeds

9. Westfield Boulevard Extension (West Access Road)

® Design at 85%

e New roadway project that runs from 151 west of Target to
new underpass that INDOT built for Union Street

® Awaiting final drainage design

e We are currently in the R/W acquisition phase

¢ PE funded via Village Park TIF

e RW, CN funded with Utility Proceeds

10. North Union Sidewalk Extension (CDBG)
e PCS survey finished and sent over on 11/13/14
e R/W line work sent over from Pat McCallister with PB
e $153k reimbursement from CDBG with the City matching a
portion

11. Westfield Boulevard Connector (South Poplar Extension)

e Des. No. awarded from INDOT

(317) 804-3100 office ® Pending Federal approval w/formal award expected in
(317) 804-3190 fax February
2706 East 171st Street e Current plan to go from Park St. to 169™
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12. 186™ and Springmill RAB

e Approved by MPO

e Awaiting PE contract

e 2017/2018 construction

e $2-mil reimbursement from MPO (CN, CE)
¢ (City will fund remaining portion

13. Red Line Mass Transit

e City committing $146k match for PE and ENV services

e Multiple stops from 146™, Village Park, Downtown
Westfield, Grand Park
e Construction not until 2020 at the earliest

City Project Manager: John Green

14. Mill St. Extension

e Home demolition is nearing completion
e We still have 2 properties to acquire before we proceed.
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